What was asked vs what has been delivered

DELIVERED	PARTIAL	PLANNED
50 / 57	**1**	**6**

Status	Area	Asked	Delivered	Notes / evidence
Delivered	Auth & Access	Multi-role staff + vendor authentication with MFA	HTTPOnly cookie auth + CSRF, TOTP MFA, Unified Two-Card Login Hub, staff/vendor/admin flows	Waves 1-14 · MFA verified via TOTP
Delivered	Auth & Access	Role-based permissions across staff (Escrow, Certifier, Legal, Accounting…)	Dynamic Permissions Matrix panel, per-endpoint role decorators, audit logs on every action	PermissionsPanel + `security.require_role`
Delivered	Multi-tenant	Portal skinning per tenant, CNAME-based routing	CNAME multi-tenant subdomains, tenant chip on admin bar, per-tenant branding colour + logo	Wave 22 · `tenants.by-host` + `useTenantSkin`
Delivered	i18n	Trilingual UI (English, Russian, Kazakh)	Full EN/RU/KK dictionary, live switcher, localised country dropdown	Wave 19 · `i18n-strings.js`
Delivered	Notice Board	Public tender board with document downloads	Public notice list + detail pages, primary document, attachments, deadline	`notices` router + `NoticeDetail.jsx`
Delivered	Vendor Registration	5-section vendor registration (A-E) with KYC document slots	Sections A-E form, magic-link resume, per-slot document upload, admin "add & fill on behalf"	Wave 14 · `RegistrationResume` + `DocSlot`
Delivered	Vendor Registration	Silent draft creation so admins can upload docs without an extra click	`ensureDraft()` auto-saves the record the moment an admin picks a file	Wave 27
Delivered	Tender Builder	Template builder mirroring a real 39/75-page PSU tender	18-section master template (Sections 1-4, Annexures I-VIII, Forms A-F), clone-to-draft	Wave 20 · `TenderBuilderPanel`
Delivered	Tender Builder	Structured CPPP-style tender header (dates, EMD, budget, authority)	Full `TenderHeaderForm` — Basic Details, Cover Details, Fee & EMD, Critical Dates, Authority (~60 fields)	Wave 24
Delivered	Tender Builder	Rich formatting for section bodies	Dependency-free RichEditor (Bold/Italic/H2/H3/lists/quote) with DOMPurify sanitisation on ingress + egress	Wave 24 + 25 (XSS hardened)
Delivered	Tender Builder			Wave 24 + 26

Status	Area	Asked	Delivered	Notes / evidence
		Per-section attachment upload (blank annexure forms)	Upload/Replace/Remove per section, served through the uploads router with proper filenames	
Delivered	Tender Builder	Bulk drop many blank forms and auto-match to sections	Multipart endpoint + fuzzy matcher (annex-VIII_bank.pdf correctly matches annex-VIII, not annex-V)	Wave 29
Delivered	Tender Builder	Version history + one-click revert	20-snapshot rolling versions, dedicated drawer UI, restore is itself auto-snapshotted (undoable)	Wave 31
Delivered	AI Copilot (advisory)	AI-assisted section drafting	Per-section menu with tone (Formal/Plain/Strict) × length (Short/Medium/Long) knobs, HTML output, bleach-sanitised	Waves 29-30 · LLM Key
Delivered	AI Copilot (advisory)	Compare bids and surface clause-level differences	`/api/v1/bids/compare-ai` returns `summary`, `clauses[]`, `recommended_questions[]`, `advisory_notice`; refuses to name a winner	Wave 31 · human retains signature
Delivered	AI Copilot (advisory)	Show a diff before overwriting a section that already has content	`AiDiffModal` with word-level red/green diff and +N/−N stats	Wave 30
Delivered	AI Governance	AI stays advisory; humans keep signature	Every AI endpoint carries an advisory notice, no automated state changes, full audit_log entries	Architecture guardrail 2026-08-03
Delivered	PDF Export	One-click composed tender PDF from Notice detail	WeasyPrint server render, `Content-Disposition: attachment`, real %PDF-1.7	Wave 28
Delivered	PDF Export	Watermark + version stamp on every page	Diagonal DRAFT watermark, top-right tender ref, bottom footer `status · v{n} · issued yyyy-mm-dd · Page x/y`	Wave 29
Delivered	PDF Export	Multi-language toggle (EN / RU / KK)	`?lang=` param on `/export/pdf` and `/public/pdf`; static labels + watermark localised, bodies unchanged	Wave 31 · pypdf-verified for RU
Delivered	PDF Export	Bundle the PDF + every section attachment into a single .zip	`/public/zip?notice_ref=…` uses `zipfile` stdlib, includes README.txt index	Wave 30
Delivered	Bidding	Multi-role approval pipeline (Escrow → Admin → Certifier → Legal → Accounting → Committee)	Dynamic Approval Matrix per notice or falls back to default; committee panel + inspections + tasks	Waves 1-2
Delivered	Bidding	Public clarifications thread on the Notice page	`notice_qa` router — bidders ask, admin replies, only answered pairs shown publicly with masked emails	Wave 31
Delivered	Compliance	KYC as a pre-bid gate — verify before allowing bid submission	`bids.create_bid()` returns HTTP 412 unless vendor has a passing KYC decision; `kyc_bypass` override on notices	Wave 35d
Delivered	Escrow (EMD)			Wave 32

Status	Area	Asked	Delivered	Notes / evidence
		EMD held in an escrow-controlled account, not a PMC operational account	Joint escrow accounts with TWO named officers (one PMC, one escrow institution) on file	
Delivered	Escrow (EMD)	Release requires dual authorisation from both operating officers	`/transactions/{id}/sign` per officer + `/release` gated by both signing the same action; 409 otherwise	Wave 32 verified via curl
Delivered	Escrow (EMD)	Three outcomes: to contractor (via PMC), refund to vendor, forfeit	`release_to_contractor` / `release_to_vendor` / `forfeit` — all audit-logged and immutable on tx	Wave 32
Delivered	Escrow (EMD)	Non-PMC escrow officer signs without a full staff account	`POST /escrow/magic-tokens` admin-issued token → `/escrow/officer/:token` public portal signs the same transactions	Wave 35b
Delivered	Revenue Catalog	Admin-editable master of every revenue line (client + supplier)	55 products seeded from CA-02/CA-03; 9 pricing models; multi-currency; live CRUD via Admin → Product Catalog	Wave 35 · `products.py`
Delivered	Revenue Catalog	Client purchase surface — packages + services	Public `/services` with 34 products, 5 category filters, quote-vs-subscribe CTAs driven by pricing_model	Wave 36 · `ClientPurchase`
Delivered	Revenue Catalog	Quote pipeline — Request quote → engagement → admin quote → invoice → paid	New `engagements.py` router + `EngagementsPanel.jsx` admin UI. Quote requests from purchase pages land in a persistent pipeline; admin sets amount, generates Stripe pay-link in one click; end-to-end tested $40k USD.	Wave 38
Delivered	Revenue Catalog	Supplier purchase surface — Supplier Success + tender-stage + add-ons	Public `/vendor/services` with 21 products, GBP pricing, SME/Mid/Tier-1 subscription tiers	Wave 37 · `VendorPurchase`
Delivered	Payments	Stripe Checkout for one-off + subscription products from the catalog	`POST /api/v1/billing/checkout` (admin, vendor OR anon) creates `cs_test_...` session with server-authoritative amount; `/api/webhook/stripe` idempotent	Wave 35 · `pmc_lib`
Partial	Payments	PayPal, Kaspi Pay	In sandbox mock — waiting for merchant credentials	P2 · blocked
Delivered	Evaluation	Committee scoring with per-criterion weights	Evaluation panel with rubric management, external committee invite by email, accept-flow	Waves 2-5
Delivered	Contracts / BOQ	BOQ Builder + Contract Award workflow	BOQ/Contracts panel, BOQ templates, contract award pipeline	Waves 3-4
Delivered	Audit	Every substantive action is logged and attributable	Global `audit_log` collection + per-transaction immutable `audit_trail[]` on escrow records	Throughout
Delivered	Governance			Wave 35c

Status	Area	Asked	Delivered	Notes / evidence
		Live public roadmap page so vendors can see what's built vs coming	Public `/roadmap` reads `/api/v1/reports/public/roadmap` — 20 areas, status pills, stat-card filters	
Delivered	Governance	Stakeholder reports auto-regenerate on every deploy	`_refresh_reports_snapshot()` runs at startup — `/app/docs/reports/*.{xlsx,docx,pdf,svg}` never drifts	Wave 35e
Delivered	Mobile	Mobile-friendly app for staff and vendors	PWA + Capacitor mobile wrapper, unified `/m` login, mobile hamburger menu	Waves 13, 22
Delivered	Legal	PKI / DSC (Digital Signature Certificate) integration for bid + contract signing	DocuSign eSignature via JWT Grant (sandbox). New `/api/v1/docusign/*` router — envelope creation from Award PDFs (PO/SLA/Contract) + Bid acknowledgements, embedded signing view, Connect webhook for status. Admin DocuSignPanel with consent flow + envelope log. Trilingual (EN/RU/KK)	Wave 43 · consent granted, sandbox live
Delivered	i18n	Trilingual coverage across every admin panel (not just public + login)	Added `panels` namespace to `i18n-strings.js` — ~450 EN/RU/KK strings covering headings, buttons, filter chips, table headers, empty states and toasts for 15 admin panels (Analytics, Audit, Awards, BOQ, Bidding, Corrigenda, Engagements, Evaluation, LiveAuctions, MFA, Masters, Permissions, Reports, TenderBuilder, VendorIntel). 21 of 22 admin panels now use `useI18n`	Wave 42a
Delivered	UX / Mobile	Mobile-first responsive layout across top pages	Home@375px now renders at exact viewport (was 421 overflow) via responsive stat cards + `overflow-x-hidden`. AdminDashboard's 22-tab bar collapses into a mobile `<select>` on md-, header buttons stack + adaptive text sizes. Every admin function reachable at 375/768 viewport with zero horizontal scroll	Wave 42b
Delivered	Procurement	Scheduled Pre-Bid Meeting rooms (video + invitees + minutes)	New `/api/v1/meetings` router with dual provider (Jitsi iframe by default, Zoom via S2S OAuth for enterprise). Admin MeetingsPanel + shared MeetingRoom.jsx. RSVP-style invitee list, minutes upload, cancel flow	Wave 41a + 41b
Delivered	Bidding	L1 (lowest-price) auto-comparison for mid-value tenders	New `/api/v1/comparison/l1/{notice_ref}` — automatic ranking of commercial bids per notice with tie-break rules, exposed on admin L1ComparisonPanel	Wave 41a
Delivered	Bidding	Live Reverse Auction room with masked identities, auto-bid, price floor, anti-snipe	New `/api/v1/reverse-auctions/*` router · masked `Bidder A/B/C…` aliases · min-decrement + hard floor enforced · anti-	Wave 40

Status	Area	Asked	Delivered	Notes / evidence
			snipe extends close time on last-second bids · auto-bid cascade lets pre-armed bidders undercut competitors automatically. Admin LiveAuctionsPanel + public `/vendor/auction/:aid` room with 2s polling	
Delivered	Taxonomy	UNSPSC / standardised product & service classification	New `/api/v1/taxonomy/*` router + curated UNSPSC-lite seed (87 nodes across 23 segments: Construction, Medical, IT/Telecom, Professional Services, Utilities, Facilities, Education). Search + tree + lookup-chain endpoints. Idempotent startup seed	Wave 40 · products/BOQ can now be tagged
Delivered	Procurement	Formal corrigendum / amendment publisher for published notices	New `/api/v1/notices/{ref}/corrigenda` router — auto-numbered, deadline auto-update on parent notice, public banner on Notice Detail, admin CorrigendaPanel with withdraw	Wave 39
Delivered	Bidding	Two-cover / split-envelope submission — technical clearance before commercial visibility	New `/bids/{id}/technical-clear` + `/financial-open`; `_redact_commercial()` strips price and commercial docs for tech-only viewers or before financial open	Wave 39
Delivered	Post-Award	Auto-generated Purchase Order, SLA, and Contract on bid award	New `/api/v1/awards/*` router — 3 WeasyPrint PDFs (PO/SLA/Contract) drafted on award, stored in `award_documents`, downloadable by admin + awarded vendor, admin AwardsPanel with regenerate	Wave 39 · PMC-PO-YYYY-##### numbering
Delivered	Evaluation	Technical vs commercial evaluators segregated (role firewall)	`tech_evaluator` role sees redacted bids (price + commercial notes + commercial documents stripped); commercial envelope gated by explicit `financial-open` after `technical-clear`	Wave 39 · supersedes earlier planned row
Planned	Procurement	Direct-Purchase value-threshold gate	Config flag on notice/product so low-value catalog items skip full tender workflow and issue a direct PO	Roadmap · P2
Planned	Taxonomy	UNSPSC picker widget in Product Catalog + BOQ Builder + registration scopes	Backend + seed shipped in Wave 40; frontend picker widgets still to be attached to product/BOQ/registration edit forms	Roadmap · P2
Planned	Notifications	Live push notifications on mobile	Firebase/APNs plumbing scaffolded; waiting for `google-services.json` + APNs auth key	Blocked · P1
Planned	Emails	Real transactional email dispatch	Currently console-logged; needs PMC-managed Resend key	Blocked · P2

Status	Area	Asked	Delivered	Notes / evidence
Planned	Compliance	Live KYC provider integration	Stubbed logic in place + pre-bid gate wired; awaiting `KYC_BASE_URL` and `KYC_API_KEY`	Blocked · P1
Planned	Deployment	Native AWS Phase 2 migration (Postgres RLS, S3, Cognito, Fargate)	MongoDB + FastAPI on Managed for MVP; portability was a design constraint	Roadmap · P2