What was asked vs what has been delivered

DELIVERED	PARTIAL	PLANNED
38 / 44	**1**	**5**

Status	Area	Asked	Delivered	Notes / evidence
Delivered	Auth & Access	Multi-role staff + vendor authentication with MFA	HTTPOnly cookie auth + CSRF, TOTP MFA, Unified Two-Card Login Hub, staff/vendor/admin flows	Waves 1-14 · MFA verified via TOTP
Delivered	Auth & Access	Role-based permissions across staff (Escrow, Certifier, Legal, Accounting…)	Dynamic Permissions Matrix panel, per-endpoint role decorators, audit logs on every action	PermissionsPanel + `security.require_role`
Delivered	Multi-tenant	Portal skinning per tenant, CNAME-based routing	CNAME multi-tenant subdomains, tenant chip on admin bar, per-tenant branding colour + logo	Wave 22 · `tenants.by-host` + `useTenantSkin`
Delivered	i18n	Trilingual UI (English, Russian, Kazakh)	Full EN/RU/KK dictionary, live switcher, localised country dropdown	Wave 19 · `i18n-strings.js`
Delivered	Notice Board	Public tender board with document downloads	Public notice list + detail pages, primary document, attachments, deadline	`notices` router + `NoticeDetail.jsx`
Delivered	Vendor Registration	5-section vendor registration (A-E) with KYC document slots	Sections A-E form, magic-link resume, per-slot document upload, admin "add & fill on behalf"	Wave 14 · `RegistrationResume` + `DocSlot`
Delivered	Vendor Registration	Silent draft creation so admins can upload docs without an extra click	`ensureDraft()` auto-saves the record the moment an admin picks a file	Wave 27
Delivered	Tender Builder	Template builder mirroring a real 39/75-page PSU tender	18-section master template (Sections 1-4, Annexures I-VIII, Forms A-F), clone-to-draft	Wave 20 · `TenderBuilderPanel`
Delivered	Tender Builder	Structured CPPP-style tender header (dates, EMD, budget, authority)	Full `TenderHeaderForm` — Basic Details, Cover Details, Fee & EMD, Critical Dates, Authority (~60 fields)	Wave 24
Delivered	Tender Builder	Rich formatting for section bodies	Dependency-free RichEditor (Bold/Italic/H2/H3/lists/quote) with DOMPurify sanitisation on ingress + egress	Wave 24 + 25 (XSS hardened)
Delivered	Tender Builder			Wave 24 + 26

Status	Area	Asked	Delivered	Notes / evidence
		Per-section attachment upload (blank annexure forms)	Upload/Replace/Remove per section, served through the uploads router with proper filenames	
Delivered	Tender Builder	Bulk drop many blank forms and auto-match to sections	Multipart endpoint + fuzzy matcher (annex-VIII_bank.pdf correctly matches annex-VIII, not annex-V)	Wave 29
Delivered	Tender Builder	Version history + one-click revert	20-snapshot rolling versions, dedicated drawer UI, restore is itself auto-snapshotted (undoable)	Wave 31
Delivered	AI Copilot (advisory)	AI-assisted section drafting	Per-section menu with tone (Formal/Plain/Strict) × length (Short/Medium/Long) knobs, HTML output, bleach-sanitised	Waves 29-30 · Emergent LLM Key
Delivered	AI Copilot (advisory)	Compare bids and surface clause-level differences	`/api/v1/bids/compare-ai` returns `summary`, `clauses[]`, `recommended_questions[]`, `advisory_notice`; refuses to name a winner	Wave 31 · human retains signature
Delivered	AI Copilot (advisory)	Show a diff before overwriting a section that already has content	`AiDiffModal` with word-level red/green diff and +N/−N stats	Wave 30
Delivered	AI Governance	AI stays advisory; humans keep signature	Every AI endpoint carries an advisory notice, no automated state changes, full audit_log entries	Architecture guardrail 2026-08-03
Delivered	PDF Export	One-click composed tender PDF from Notice detail	WeasyPrint server render, `Content-Disposition: attachment`, real %PDF-1.7	Wave 28
Delivered	PDF Export	Watermark + version stamp on every page	Diagonal DRAFT watermark, top-right tender ref, bottom footer `status · v{n} · issued yyyy-mm-dd · Page x/y`	Wave 29
Delivered	PDF Export	Multi-language toggle (EN / RU / KK)	`?lang=` param on `/export/pdf` and `/public/pdf`; static labels + watermark localised, bodies unchanged	Wave 31 · pypdf-verified for RU
Delivered	PDF Export	Bundle the PDF + every section attachment into a single .zip	`/public/zip?notice_ref=…` uses `zipfile` stdlib, includes README.txt index	Wave 30
Delivered	Bidding	Multi-role approval pipeline (Escrow → Admin → Certifier → Legal → Accounting → Committee)	Dynamic Approval Matrix per notice or falls back to default; committee panel + inspections + tasks	Waves 1-2
Delivered	Bidding	Public clarifications thread on the Notice page	`notice_qa` router — bidders ask, admin replies, only answered pairs shown publicly with masked emails	Wave 31
Delivered	Compliance	KYC as a pre-bid gate — verify before allowing bid submission	`bids.create_bid()` returns HTTP 412 unless vendor has a passing KYC decision; `kyc_bypass` override on notices	Wave 35d
Delivered	Escrow (EMD)			Wave 32

Status	Area	Asked	Delivered	Notes / evidence
		EMD held in an escrow-controlled account, not a PMC operational account	Joint escrow accounts with TWO named officers (one PMC, one escrow institution) on file	
Delivered	Escrow (EMD)	Release requires dual authorisation from both operating officers	`/transactions/{id}/sign` per officer + `/release` gated by both signing the same action; 409 otherwise	Wave 32 verified via curl
Delivered	Escrow (EMD)	Three outcomes: to contractor (via PMC), refund to vendor, forfeit	`release_to_contractor` / `release_to_vendor` / `forfeit` — all audit-logged and immutable on tx	Wave 32
Delivered	Escrow (EMD)	Non-PMC escrow officer signs without a full staff account	`POST /escrow/magic-tokens` admin-issued token → `/escrow/officer/:token` public portal signs the same transactions	Wave 35b
Delivered	Revenue Catalog	Admin-editable master of every revenue line (client + supplier)	55 products seeded from CA-02/CA-03; 9 pricing models; multi-currency; live CRUD via Admin → Product Catalog	Wave 35 · `products.py`
Delivered	Revenue Catalog	Client purchase surface — packages + services	Public `/services` with 34 products, 5 category filters, quote-vs-subscribe CTAs driven by pricing_model	Wave 36 · `ClientPurchase`
Delivered	Revenue Catalog	Supplier purchase surface — Supplier Success + tender-stage + add-ons	Public `/vendor/services` with 21 products, GBP pricing, SME/Mid/Tier-1 subscription tiers	Wave 37 · `VendorPurchase`
Delivered	Payments	Stripe Checkout for one-off + subscription products from the catalog	`POST /api/v1/billing/checkout` (admin, vendor OR anon) creates `cs_test_...` session with server-authoritative amount; `/api/webhook/stripe` idempotent	Wave 35 · `emergentintegrations`
Partial	Payments	PayPal, Kaspi Pay	In sandbox mock — waiting for merchant credentials	P2 · blocked
Delivered	Evaluation	Committee scoring with per-criterion weights	Evaluation panel with rubric management, external committee invite by email, accept-flow	Waves 2-5
Delivered	Contracts / BOQ	BOQ Builder + Contract Award workflow	BOQ/Contracts panel, BOQ templates, contract award pipeline	Waves 3-4
Delivered	Audit	Every substantive action is logged and attributable	Global `audit_log` collection + per-transaction immutable `audit_trail[]` on escrow records	Throughout
Delivered	Governance	Live public roadmap page so vendors can see what's built vs coming	Public `/roadmap` reads `/api/v1/reports/public/roadmap` — 20 areas, status pills, stat-card filters	Wave 35c
Delivered	Governance	Stakeholder reports auto-regenerate on every deploy	`_refresh_reports_snapshot()` runs at startup — `/app/docs/reports/*.{xlsx,docx,pdf,svg}` never drifts	Wave 35e
Delivered	Mobile	Mobile-friendly app for staff and vendors		Waves 13, 22

Status	Area	Asked	Delivered	Notes / evidence
			PWA + Capacitor mobile wrapper, unified `/m` login, mobile hamburger menu	
Planned	Evaluation	Technical vs commercial evaluators segregated	Currently rubric-scored, but a firewall role split (`tech_evaluator` cannot see commercial score until joint meeting) is not enforced	Roadmap · P1
Planned	Notifications	Live push notifications on mobile	Firebase/APNs plumbing scaffolded; waiting for `google-services.json` + APNs auth key	Blocked · P1
Planned	Emails	Real transactional email dispatch	Currently console-logged; needs Emergent-managed Resend key	Blocked · P2
Planned	Compliance	Live KYC provider integration	Stubbed logic in place + pre-bid gate wired; awaiting `KYC_BASE_URL` and `KYC_API_KEY`	Blocked · P1
Planned	Deployment	Native AWS Phase 2 migration (Postgres RLS, S3, Cognito, Fargate)	MongoDB + FastAPI on Emergent for MVP; portability was a design constraint	Roadmap · P2