# What was asked vs what has been delivered

| DELIVERED | PARTIAL | PLANNED |
|---|---|---|
| **50** / 57 | **1** | **6** |

| Status | Area | Asked | Delivered | Notes / evidence |
|---|---|---|---|---|
| **Delivered** | Auth & Access | Multi-role staff + vendor authentication with MFA | HTTPOnly cookie auth + CSRF, TOTP MFA, Unified Two-Card Login Hub, staff/vendor/admin flows | Waves 1-14 · MFA verified via TOTP |
| **Delivered** | Auth & Access | Role-based permissions across staff (Escrow, Certifier, Legal, Accounting…) | Dynamic Permissions Matrix panel, per-endpoint role decorators, audit logs on every action | PermissionsPanel + `security.require_role` |
| **Delivered** | Multi-tenant | Portal skinning per tenant, CNAME-based routing | CNAME multi-tenant subdomains, tenant chip on admin bar, per-tenant branding colour + logo | Wave 22 · `tenants.by-host` + `useTenantSkin` |
| **Delivered** | i18n | Trilingual UI (English, Russian, Kazakh) | Full EN/RU/KK dictionary, live switcher, localised country dropdown | Wave 19 · `i18n-strings.js` |
| **Delivered** | Notice Board | Public tender board with document downloads | Public notice list + detail pages, primary document, attachments, deadline | `notices` router + `NoticeDetail.jsx` |
| **Delivered** | Vendor Registration | 5-section vendor registration (A-E) with KYC document slots | Sections A-E form, magic-link resume, per-slot document upload, admin "add & fill on behalf" | Wave 14 · `RegistrationResume` + `DocSlot` |
| **Delivered** | Vendor Registration | Silent draft creation so admins can upload docs without an extra click | `ensureDraft()` auto-saves the record the moment an admin picks a file | Wave 27 |
| **Delivered** | Tender Builder | Template builder mirroring a real 39/75-page PSU tender | 18-section master template (Sections 1-4, Annexures I-VIII, Forms A-F), clone-to-draft | Wave 20 · `TenderBuilderPanel` |
| **Delivered** | Tender Builder | Structured CPPP-style tender header (dates, EMD, budget, authority) | Full `TenderHeaderForm` — Basic Details, Cover Details, Fee & EMD, Critical Dates, Authority (~60 fields) | Wave 24 |
| **Delivered** | Tender Builder | Rich formatting for section bodies | Dependency-free RichEditor (Bold/Italic/H2/H3/lists/quote) with DOMPurify sanitisation on ingress + egress | Wave 24 + 25 (XSS hardened) |
| **Delivered** | Tender Builder | | | Wave 24 + 26 |

| Status | Area | Asked | Delivered | Notes / evidence |
|---|---|---|---|---|
| | | Per-section attachment upload (blank annexure forms) | Upload/Replace/Remove per section, served through the uploads router with proper filenames | |
| **Delivered** | Tender Builder | Bulk drop many blank forms and auto-match to sections | Multipart endpoint + fuzzy matcher (annex-VIII_bank.pdf correctly matches annex-VIII, not annex-V) | Wave 29 |
| **Delivered** | Tender Builder | Version history + one-click revert | 20-snapshot rolling versions, dedicated drawer UI, restore is itself auto-snapshotted (undoable) | Wave 31 |
| **Delivered** | AI Copilot (advisory) | AI-assisted section drafting | Per-section menu with tone (Formal/Plain/Strict) × length (Short/Medium/Long) knobs, HTML output, bleach-sanitised | Waves 29-30 · LLM Key |
| **Delivered** | AI Copilot (advisory) | Compare bids and surface clause-level differences | `/api/v1/bids/compare-ai` returns `summary`, `clauses[]`, `recommended_questions[]`, `advisory_notice`; refuses to name a winner | Wave 31 · human retains signature |
| **Delivered** | AI Copilot (advisory) | Show a diff before overwriting a section that already has content | `AiDiffModal` with word-level red/green diff and +N/−N stats | Wave 30 |
| **Delivered** | AI Governance | AI stays advisory; humans keep signature | Every AI endpoint carries an advisory notice, no automated state changes, full audit_log entries | Architecture guardrail 2026-08-03 |
| **Delivered** | PDF Export | One-click composed tender PDF from Notice detail | WeasyPrint server render, `Content-Disposition: attachment`, real %PDF-1.7 | Wave 28 |
| **Delivered** | PDF Export | Watermark + version stamp on every page | Diagonal DRAFT watermark, top-right tender ref, bottom footer `status · v{n} · issued yyyy-mm-dd · Page x/y` | Wave 29 |
| **Delivered** | PDF Export | Multi-language toggle (EN / RU / KK) | `?lang=` param on `/export/pdf` and `/public/pdf`; static labels + watermark localised, bodies unchanged | Wave 31 · pypdf-verified for RU |
| **Delivered** | PDF Export | Bundle the PDF + every section attachment into a single .zip | `/public/zip?notice_ref=…` uses `zipfile` stdlib, includes README.txt index | Wave 30 |
| **Delivered** | Bidding | Multi-role approval pipeline (Escrow → Admin → Certifier → Legal → Accounting → Committee) | Dynamic Approval Matrix per notice or falls back to default; committee panel + inspections + tasks | Waves 1-2 |
| **Delivered** | Bidding | Public clarifications thread on the Notice page | `notice_qa` router — bidders ask, admin replies, only answered pairs shown publicly with masked emails | Wave 31 |
| **Delivered** | Compliance | KYC as a pre-bid gate — verify before allowing bid submission | `bids.create_bid()` returns HTTP 412 unless vendor has a passing KYC decision; `kyc_bypass` override on notices | Wave 35d |
| **Delivered** | Escrow (EMD) | | | Wave 32 |

| Status | Area | Asked | Delivered | Notes / evidence |
|---|---|---|---|---|
| | | EMD held in an escrow-controlled account, not a PMC operational account | Joint escrow accounts with TWO named officers (one PMC, one escrow institution) on file | |
| **Delivered** | Escrow (EMD) | Release requires dual authorisation from both operating officers | `/transactions/{id}/sign` per officer + `/release` gated by both signing the same action; 409 otherwise | Wave 32 verified via curl |
| **Delivered** | Escrow (EMD) | Three outcomes: to contractor (via PMC), refund to vendor, forfeit | `release_to_contractor` / `release_to_vendor` / `forfeit` — all audit-logged and immutable on tx | Wave 32 |
| **Delivered** | Escrow (EMD) | Non-PMC escrow officer signs without a full staff account | `POST /escrow/magic-tokens` admin-issued token → `/escrow/officer/:token` public portal signs the same transactions | Wave 35b |
| **Delivered** | Revenue Catalog | Admin-editable master of every revenue line (client + supplier) | 55 products seeded from CA-02/CA-03; 9 pricing models; multi-currency; live CRUD via Admin → Product Catalog | Wave 35 · `products.py` |
| **Delivered** | Revenue Catalog | Client purchase surface — packages + services | Public `/services` with 34 products, 5 category filters, quote-vs-subscribe CTAs driven by pricing_model | Wave 36 · `ClientPurchase` |
| **Delivered** | Revenue Catalog | Quote pipeline — Request quote → engagement → admin quote → invoice → paid | New `engagements.py` router + `EngagementsPanel.jsx` admin UI. Quote requests from purchase pages land in a persistent pipeline; admin sets amount, generates Stripe pay-link in one click; end-to-end tested $40k USD. | Wave 38 |
| **Delivered** | Revenue Catalog | Supplier purchase surface — Supplier Success + tender-stage + add-ons | Public `/vendor/services` with 21 products, GBP pricing, SME/Mid/Tier-1 subscription tiers | Wave 37 · `VendorPurchase` |
| **Delivered** | Payments | Stripe Checkout for one-off + subscription products from the catalog | `POST /api/v1/billing/checkout` (admin, vendor OR anon) creates `cs_test_...` session with server-authoritative amount; `/api/webhook/stripe` idempotent | Wave 35 · `pmc_lib` |
| **Partial** | Payments | PayPal, Kaspi Pay | In sandbox mock — waiting for merchant credentials | P2 · blocked |
| **Delivered** | Evaluation | Committee scoring with per-criterion weights | Evaluation panel with rubric management, external committee invite by email, accept-flow | Waves 2-5 |
| **Delivered** | Contracts / BOQ | BOQ Builder + Contract Award workflow | BOQ/Contracts panel, BOQ templates, contract award pipeline | Waves 3-4 |
| **Delivered** | Audit | Every substantive action is logged and attributable | Global `audit_log` collection + per-transaction immutable `audit_trail[]` on escrow records | Throughout |
| **Delivered** | Governance | | | Wave 35c |

| Status | Area | Asked | Delivered | Notes / evidence |
|---|---|---|---|---|
| | | Live public roadmap page so vendors can see what's built vs coming | Public `/roadmap` reads `/api/v1/reports/public/roadmap` — 20 areas, status pills, stat-card filters | |
| **Delivered** | Governance | Stakeholder reports auto-regenerate on every deploy | `_refresh_reports_snapshot()` runs at startup — `/app/docs/reports/*.{xlsx,docx,pdf,svg}` never drifts | Wave 35e |
| **Delivered** | Mobile | Mobile-friendly app for staff and vendors | PWA + Capacitor mobile wrapper, unified `/m` login, mobile hamburger menu | Waves 13, 22 |
| **Delivered** | Legal | PKI / DSC (Digital Signature Certificate) integration for bid + contract signing | DocuSign eSignature via JWT Grant (sandbox). New `/api/v1/docusign/*` router — envelope creation from Award PDFs (PO/SLA/Contract) + Bid acknowledgements, embedded signing view, Connect webhook for status. Admin DocuSignPanel with consent flow + envelope log. Trilingual (EN/RU/KK) | Wave 43 · consent granted, sandbox live |
| **Delivered** | i18n | Trilingual coverage across every admin panel (not just public + login) | Added `panels` namespace to `i18n-strings.js` — ~450 EN/RU/KK strings covering headings, buttons, filter chips, table headers, empty states and toasts for 15 admin panels (Analytics, Audit, Awards, BOQ, Bidding, Corrigenda, Engagements, Evaluation, LiveAuctions, MFA, Masters, Permissions, Reports, TenderBuilder, VendorIntel). 21 of 22 admin panels now use `useI18n` | Wave 42a |
| **Delivered** | UX / Mobile | Mobile-first responsive layout across top pages | Home@375px now renders at exact viewport (was 421 overflow) via responsive stat cards + `overflow-x-hidden`. AdminDashboard's 22-tab bar collapses into a mobile `<select>` on md-, header buttons stack + adaptive text sizes. Every admin function reachable at 375/768 viewport with zero horizontal scroll | Wave 42b |
| **Delivered** | Procurement | Scheduled Pre-Bid Meeting rooms (video + invitees + minutes) | New `/api/v1/meetings` router with dual provider (Jitsi iframe by default, Zoom via S2S OAuth for enterprise). Admin MeetingsPanel + shared MeetingRoom.jsx. RSVP-style invitee list, minutes upload, cancel flow | Wave 41a + 41b |
| **Delivered** | Bidding | L1 (lowest-price) auto-comparison for mid-value tenders | New `/api/v1/comparison/l1/{notice_ref}` — automatic ranking of commercial bids per notice with tie-break rules, exposed on admin L1ComparisonPanel | Wave 41a |
| **Delivered** | Bidding | Live Reverse Auction room with masked identities, auto-bid, price floor, anti-snipe | New `/api/v1/reverse-auctions/*` router · masked `Bidder A/B/C…` aliases · min-decrement + hard floor enforced · anti- | Wave 40 |

| Status | Area | Asked | Delivered | Notes / evidence |
|---|---|---|---|---|
| | | | snipe extends close time on last-second bids · auto-bid cascade lets pre-armed bidders undercut competitors automatically. Admin LiveAuctionsPanel + public `/vendor/auction/:aid` room with 2s polling | |
| **Delivered** | Taxonomy | UNSPSC / standardised product & service classification | New `/api/v1/taxonomy/*` router + curated UNSPSC-lite seed (87 nodes across 23 segments: Construction, Medical, IT/Telecom, Professional Services, Utilities, Facilities, Education). Search + tree + lookup-chain endpoints. Idempotent startup seed | Wave 40 · products/BOQ can now be tagged |
| **Delivered** | Procurement | Formal corrigendum / amendment publisher for published notices | New `/api/v1/notices/{ref}/corrigenda` router — auto-numbered, deadline auto-update on parent notice, public banner on Notice Detail, admin CorrigendaPanel with withdraw | Wave 39 |
| **Delivered** | Bidding | Two-cover / split-envelope submission — technical clearance before commercial visibility | New `/bids/{id}/technical-clear` + `/financial-open`; `_redact_commercial()` strips price and commercial docs for tech-only viewers or before financial open | Wave 39 |
| **Delivered** | Post-Award | Auto-generated Purchase Order, SLA, and Contract on bid award | New `/api/v1/awards/*` router — 3 WeasyPrint PDFs (PO/SLA/Contract) drafted on award, stored in `award_documents`, downloadable by admin + awarded vendor, admin AwardsPanel with regenerate | Wave 39 · PMC-PO-YYYY-##### numbering |
| **Delivered** | Evaluation | Technical vs commercial evaluators segregated (role firewall) | `tech_evaluator` role sees redacted bids (price + commercial notes + commercial documents stripped); commercial envelope gated by explicit `financial-open` after `technical-clear` | Wave 39 · supersedes earlier planned row |
| **Planned** | Procurement | Direct-Purchase value-threshold gate | Config flag on notice/product so low-value catalog items skip full tender workflow and issue a direct PO | Roadmap · P2 |
| **Planned** | Taxonomy | UNSPSC picker widget in Product Catalog + BOQ Builder + registration scopes | Backend + seed shipped in Wave 40; frontend picker widgets still to be attached to product/BOQ/registration edit forms | Roadmap · P2 |
| **Planned** | Notifications | Live push notifications on mobile | Firebase/APNs plumbing scaffolded; waiting for `google-services.json` + APNs auth key | Blocked · P1 |
| **Planned** | Emails | Real transactional email dispatch | Currently console-logged; needs PMC-managed Resend key | Blocked · P2 |

| Status | Area | Asked | Delivered | Notes / evidence |
|---|---|---|---|---|
| **Planned** | Compliance | Live KYC provider integration | Stubbed logic in place + pre-bid gate wired; awaiting `KYC_BASE_URL` and `KYC_API_KEY` | Blocked · P1 |
| **Planned** | Deployment | Native AWS Phase 2 migration (Postgres RLS, S3, Cognito, Fargate) | MongoDB + FastAPI on Managed for MVP; portability was a design constraint | Roadmap · P2 |